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ESTIMATE RUN 05/04/2007

ESTIMATE SUMMARY 14:32:19

CONTID: C16008         ESTIMATE NO: 0001 PROG 2005

PCN: 16008-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Guardrails US50 w/o Canon City PERCENT TIME:

PROJECT NO: SHE 0503-067                  

Guardrails US50 w/o Canon City

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 05/04/2007 DATE TIME STARTED 04/16/2007

2720 E. Las Vegas St. DATE LET 11/30/2006 DATE WORK BEGAN

Suite 200 DATE AWARDED 12/08/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 04/16/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 315,414.50 PARTICIPATING $ $ 165,396.72

AWARD PROJECT AMT: 297,646.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,464.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

52.44%

150,017.78

165,396.72

165,396.72

160,932.03

$

$

$

$

165,396.72

0.00

165,396.72

0.00

165,396.72

-4,464.69

0.00

160,932.03

0.00

AMOUNT DUE 160,932.03 160,932.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 160,932.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0
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PCN: 16008-BID    ESTIMATE RUN 05/04/2007

PROJECT: SHE 0503-067                  ESTIMATE NO: 0001 14:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 39.000 0.000

EACH 39.000 647.40

16.60000 39.000 647.40

202-00090  
 

0010 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 2.000 212.00

106.00000 2.000 212.00

202-01300  
 

0015 *BLADING 6.000 0.000

HOUR 1.000 137.50

137.50000 1.000 137.50

203-01500  
 

0020 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 394.000 0.000

TON 391.320 73,176.84

187.00000 391.320 73,176.84

403-00720  
 

0025 GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,000.000 0.000

LF  3,662.500 59,515.63

16.25000 3,662.500 59,515.63

606-00301  
 

0030 END ANCHORAGE (NONFLARED) 14.000 0.000

EACH 5.000 10,580.00

2,116.00000 5.000 10,580.00

606-02003  
 

0035 DELINEATOR (TYPE I) 15.000 0.000

EACH 0.000 0.00

10.10000 0.000 0.00

612-00001  
 

0040 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

24.60000 0.000 0.00

612-00003  
 

0045 *RUMBLE STRIP (GRINDING) 10,500.000 0.000

LF  0.000 0.00

0.78000 0.000 0.00

614-80387  
 

0050 *MOBILIZATION 1.000 0.000

L S 1.000 15,970.00

15,970.00000 1.000 15,970.00

626-00000  
 

0055 *EPOXY PAVEMENT MARKING 82.000 0.000

GAL 0.000 0.00

87.30000 0.000 0.00

627-00005  
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PCN: 16008-BID    ESTIMATE RUN 05/04/2007

PROJECT: SHE 0503-067                  ESTIMATE NO: 0001 14:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PILOT CAR OPERATION 270.000 0.000

HOUR 49.500 1,524.60

30.80000 49.500 1,524.60

630-00001  
 

0065 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 2.000 110.00

55.00000 2.000 110.00

630-00007  
 

0070 *TRAFFIC CONTROL MANAGEMENT INCLUDES FLAGGING 30.000 0.000

DAY 4.500 3,093.75

687.50000 4.500 3,093.75

630-00013  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 1.500 16.50

11.00000 1.500 16.50

630-80341  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 0.000

EACH 9.000 148.50

16.50000 9.000 148.50

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF  20.000 88.00

4.40000 20.000 88.00

630-80344  
 

0090 *TRAFFIC CONE 80.000 0.000

EACH 40.000 176.00

4.40000 40.000 176.00

630-80380  
 

0095 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000

DAY 0.000 0.00

2,200.00000 0.000 0.00

630-80520  
 

0100 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A FUEL COST ADJUSTMENT 900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0110 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 16008-BID    ESTIMATE RUN 05/04/2007

PROJECT: SHE 0503-067                  ESTIMATE NO: 0001 14:32:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $165,396.72 165,396.72CURRENT AMT 315,239.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0125 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 175.00 $$

PROJECT TOTAL 165,396.72 $ 165,396.72CURRENT AMT 315,414.50 $$


